
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 MP100.7 / LE, I-90

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 8/20/2021

Inspector Date Reviewed by Date
T. Rushton 8/20/2021 JH 8/24/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 8/26/2021 n/a No

B.I.#61 - Portable Changeable Message Sign - HR Grp-4
                                8/20/2021:  Full Day = 24hrs  /  1/2 Day = 12hrs

PCMS Boards here were used for I-90 XE/SE Lines work Grp-4.

 7/23 – 72 hours, 6 boards for EB I-90 Detour advanced notification for ½ day
 7/24 – 144 hours, 6 boards for EB I-90 Detour advanced notification full day
 7/25 – 144 hours, 6 boards for EB I-90 Detour advanced notification full day
 7/26 – 180 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification for ½ day
 7/27 – 216 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification full day
 7/28 – 216 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification full day
 7/29 – 108 hours, 6 EB Detour boards for 6 hours EA & Full day for 3 WB I-90 detour notification boards
 7/30 – 18 hours, 3 WB detour boards for 6 hours EA
 8/6 – 10 hours, 2 boards for EB and WB lane closures for 154 crane mob from east to west
 8/6 – 72 hours, 6 boards for EB I-90 Detour advanced notification for ½ day
 8/7 – 144 hours, 6 boards for EB I-90 Detour advanced notification full day
 8/8 – 144 hours, 6 boards for EB I-90 Detour advanced notification full day
 8/9 – 180 hours,  6 boards for EB I-90 Detour notification full day & 3 boards for WB notification for ½ day
 8/10 – 216 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification full day
 8/11 – 216 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification full day
 8/12 – 180 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification for ½ day
 8/17 – 3 hours, Rolling slowdowns to move forklift 154 west to east and back.

Total =  2,191 hours

PAY = 2,191 Hours

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.
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Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

4 8/20/21 HR 2,191 1135 EK 8/26/21 DAL 8/27/21 37
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9214 - Item 61

No. of Boards No. of Hours

7/23/21 6.0 12.0 72.0

7/24/21 6.0 24.0 144.0

7/25/21 6.0 24.0 144.0

7/26/21 6.0 24.0 144.0

7/26/21 3.0 12.0 36.0

180.0

7/27/21 6.0 24.0 144.0

3.0 24.0 72.0

216.0

7/28/21 6.0 24.0 144.0

3.0 24.0 72.0

216.0

7/29/21 6.0 6.0 36.0

7/29/21 3.0 24.0 72.0

108.0

7/30/21 3.0 6.0 18.0

8/6/21 2.0 5.0 10.0

8/7/21 6.0 24.0 144.0

8/8/21 6.0 24.0 144.0

8/9/21 6.0 24.0 144.0

8/9/21 3.0 12.0 36.0

180.0

8/10/21 6.0 24.0 144.0

8/10/21 3.0 24.0 72.0

216.0

8/11/21 6.0 24.0 144.0

8/11/21 3.0 24.0 72.0

216.0

8/12/21 6.0 24.0 144.0



8/12/21 3.0 24.0 72.0

216.0

8/17/21 1.0 3.0 3.0
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